I. HEADING
Date: May 9, 1995

From: Fred Bartman and Sam Borries, 0SC, U. S. EPA, Region V,
EERB RS II

To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
- D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.. .. BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747
B. Kush, USEPA, Chicago, IL ......... FAX (312) 886-4071
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philidelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget, IL...FAX 337-5808

Subject: Pollution Report For CERCLA Time-Critical Removal
Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP #: 5
II. BACKGROUND

Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD 981 953 623
NPL Status : No
Start Date: March 20, 1995
Latitude: North 38°35’21"
Longitude: West 90°10'23"

III. RESPONSE INFORMATION
A. Initial Situation:
Please refer to POLREP No. 1 dated March 23, 1995
B. Actions Taken:

The following action were accomplished during the period
of April 28 - May 4, 1995)

* The U. S. EPA 0SC Sam Borries attended a court hearing
regarding an access agreement with a property owner at



the site area. The U.S. EPA was granted a warrant for
access. The U.S. EPA 0OSC served the warrant to the
property owner.

* The U.S. EPA ERCS contractor dug a forth exploration pit
at the central south portion of the site. Many
laboratory chemical containers partially filled with
unknown 1liquids and solids were uncovered. Numerous
labeled containers , paperbags, and documents that may be
related to the buried waste were uncovered.

* ERCS contractor experimented with solidifying the oil
pits that exist at the site. First, hydrated lime was
used as a solidification agent. Hydrated lime was not an
adequate agent. Similar trial mixes using portland
cement were also unsuccessful. Bench-scale mix results
using Code L lime as a solidifying agent are promising.

* ° ERCS and TAT contractors collected four waste samples
from and around the existing oil pits at the site.

* On-site activities were hampered by inclement weather
conditions resulting in several short work-days during
this reporting period.

C. Enforcement

* See the first bullet above on the warrant for access.

IV. NEXT STEPS

A. Continue clearing and grubbing of the site area.

B. Collect ambient air samples to evaluate off-site
migration of contaminants and pollutants that may be
triggered by on-site activities.

C. Solidify two o0il pits located near the northeast corner
of the site using Code L lime as a solidifying agent.

V. KEY ISSUES

None
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